

A – Architecture and Design Quality

Ref	Section / Page	Finding	Severity	Question for Supplier
A01	§4.6 Design Position (pp.16-17), §7.2 Core Design Principles (p.35)	The document describes the interim solution as a like-for-like implementation while also stating that unnecessary customisations should be removed and the solution should align with standard Business Central SaaS capabilities. These objectives appear to conflict.	High	Please clarify whether "like-for-like" refers to preserving existing business outcomes or replicating the existing technical solution. In addition, please identify which current customisations will be retained, which will be redesigned, and the rationale behind those decisions.
A02	§8.2 Current-State System Landscape (p.41), §8.4 Current-State Custom Application Layer (p.43)	The current NAV solution is described as heavily customised with a substantial custom application layer.	Medium	Has each existing customisation been assessed individually against the design principle of minimising customisation, and what criteria have been used to determine whether it should be retained or redesigned?
A03	§8.7 Current-State Finance Export to SAP (p.45)	The document states that the existing export logic may remain useful, although the integration must be made SaaS compatible.	Low	Please confirm that the required SaaS-compatible redesign of the finance export will be completed as part of the interim implementation and will not be deferred to a later phase.
A04	§10.5 Source-Neutral Payment Instruction Model (p.63), §10.10 (p.68)	A source-neutral payment instruction model is proposed for the future architecture while Nessie remains the only upstream payment source throughout the interim phase.	High	Was the option considered to introduce the source-neutral payment instruction model during the interim phase, with Nessie acting as the initial source? If this option was not selected, please explain the architectural, commercial or programme considerations that informed this decision.
A05	§10.3-10.4 Future-State Roles (p.62)	The future-state design continues to receive payment instructions from Nessie during the transition period.	Medium	Was the option considered to implement the future-state Business Central payment model during the interim phase while retaining Nessie as the upstream source until SIBEL becomes available? If so, please explain the rationale for the selected approach and the trade-offs considered.
A06	§5.4 Design States Covered (p.22)	The design references Business Central version 28 as the target platform.	Low	Please confirm that Business Central version 28 remains the planned target release at

Ref	Section / Page	Finding	Severity	Question for Supplier
				implementation, taking account of Microsoft's continuous SaaS release cycle.

IAD – Implementation Approach and Deliverability

Ref	Section / Page	Finding	Severity	Question for Supplier
IAD01	\$4.4 Delivery Phasing (p.16)	Business process redesign is identified as an optional later activity rather than a committed deliverable.	High	Please explain why business process optimisation has been deferred to an optional later phase rather than incorporated into the planned implementation approach.
IAD02	\$5.1 Scope Overview (p.19)	Process optimisation appears to fall outside the interim scope.	Medium	Please confirm whether any business process improvements are expected during the interim implementation or whether all optimisation activities are deferred until a later phase.
IAD03	\$7.9 Transition and Decommissioning Principles (p.40)	The design seeks to minimise rework while supporting multiple upstream systems during transition.	Medium	Has the supplier assessed whether the proposed interim approach could introduce additional implementation effort or testing that may be avoided through greater alignment with the target operating model?
IAD04	\$9.4	The interim solution is consistently described as retaining existing functionality while making it SaaS compatible.	High	Please confirm whether any user experience, operational or process improvements are expected during the interim implementation, or whether these are intentionally deferred to future phases.
IAD05	General Implementation Approach	The selected approach prioritises reduced implementation risk through a like-for-like migration.	High	Please provide the options appraisal supporting this decision, including consideration of implementation risk, future rework, cumulative testing effort, total cost of ownership and expected business benefits.

D – Data Design and Migration

Ref	Section / Page	Finding	Severity	Question for Supplier
D01	\$13.5 Core BC Data Model (p.140)	The document states that the existing BC14 data model should not simply be reproduced unchanged.	High	Please clarify whether the proposed approach preserves business functionality rather than the underlying data model, and explain

Ref	Section / Page	Finding	Severity	Question for Supplier
				how this aligns with the stated like-for-like implementation strategy.
D02	§13.4 Data Ownership Model (p.139), §13.17 Data Open Questions (p.151)	Ownership of payee and bank details remains unresolved.	High	Please confirm the system of record and operational owner for payee and bank details during the interim and future states, together with the planned resolution date for this outstanding decision.
D03	§13.11 Data Migration (p.146)	The recommended migration approach has not yet been validated against the anticipated production data volume.	Medium	Has the proposed migration approach been validated through performance or cutover testing using representative production data volumes?
D04	§13.17 Data Open Questions (p.151)	Migration effort cannot yet be accurately estimated because custom table sizes have not been confirmed.	Medium	Please provide estimated record counts for the largest custom tables to support migration planning and effort estimation.
D05	§13.12 Historic Data Strategy (p.148)	Historic data retention requirements have not been defined.	Medium	Please provide the agreed statutory and business retention requirements for each category of historic data identified within the strategy.
D06	§13.4 Data Ownership Model (p.139)	Ownership of several business entities remains marked as "TBC".	High	Please provide a complete data ownership matrix identifying the System of Record, System of Entry, Reporting Owner and Audit Owner for each key business entity during the Current, Interim and Future states.
D07	§5.3 Out of Scope (p.21)	Ownership of debt management responsibilities is described but not formally confirmed.	Medium	Please confirm that ownership of debt management between SAP and Business Central has been formally agreed by all stakeholders.
D08	§7.5 Data Principles (p.37)	The document appears to describe multiple approaches for managing historic data, including full migration, archiving and reporting access.	High	Please clarify the agreed historic data strategy. Will all historic data be migrated into Business Central, partially archived, or retained outside Business Central for reporting purposes? Please explain the rationale for the selected approach.

Ref	Section / Page	Finding	Severity	Question for Supplier
CSI01	§5.3 Out of Scope (p.22)	Business improvements beyond the like-for-like implementation require separate approval.	High	Please confirm that all optimisation activities beyond the agreed like-for-like implementation are considered outside the current project scope and will require separate approval, funding and change control.
CSI02	§5.3 Out of Scope (p.22)	The TDD references a separate estimate document that was not available for review.	Low	Please provide the associated estimate documentation so that the proposed scope and implementation approach can be assessed alongside the estimated effort.

R – Requirements Coverage and Traceability

Ref	Section / Page	Finding	Severity	Question for Supplier
R01	§5.4 Design States Covered (p.23)	Supporting migration documentation is referenced but not included within the review pack.	Medium	Please provide the referenced Data Migration Strategy document to allow reviewers to assess the proposed migration approach in conjunction with this Technical Design Document.

I – Integration Impacts

Ref	Section / Page	Finding	Severity	Question for Supplier
I01	Interim Integration Design	Temporary integrations are introduced between Business Central and Nessie during the interim implementation.	Medium	Please identify which interfaces are expected to remain unchanged when SIBEL replaces Nessie, and which integrations will require redevelopment. Has the interim integration design been optimised to minimise future implementation effort?

S / A – Architecture and Design Quality

Ref	Section / Page	Finding	Severity	Question for supplier
A01	§4.6 Design Position, p.16-17; §7.2 Core Design Principles, p.35; §8.10, p.47	Isolating Nessie behind IRIS "so capabilities can be retired without destabilising the payment engine" (§4.6), "prefer standard BC over customisation" (§7.2), and "sustainable in SaaS" (§8.10) all sit uneasily against a literal like-for-like copy of a system confirmed as "heavily customised" (§8.2, §8.4)	High	Does "like-for-like" mean preserving business outcomes or literally carrying forward the existing customised structure? Which specific customisations will be retained, which redesigned, and on what basis?

Ref	Section / Page	Finding	Severity	Question for supplier
A02	§8.2 Current-State System Landscape, p.41; §8.4 Current-State Custom Application Layer, p.43	Current system confirmed as built on a "substantial custom application layer"	Medium	Is there an intention to carry all of it forward as-is, or has it been assessed capability-by-capability against "minimise customisation"?
A03	§8.7 Current-State Finance Export to SAP, p.45	File delivery/reconciliation "must be reviewed and made SaaS-compatible"	Low	Confirm this rework happens within the interim state itself, not deferred.
A04	§10.5 Source-Neutral Payment Instruction Model, p.63; §10.10, p.68	A common instruction model is defined for future sources, but Nessie remains the sole active source for a prolonged period	High	Was building this model now – with Nessie as the only mapped source – considered, so it's tested and stable before SIBEL/D365 replaces Nessie? What constraint drove deferring it?
A05	§10.3/§10.4 Future-State Roles, p.62	Future state still receives instructions from Nessie for a period	Medium	Given BC still connects only to Nessie initially even in the future-state design, why build the interim state at all rather than the future-state model first?
A06	§5.4 Design States Covered, p.22	"Optimised State"/BC28 referenced without confirming version currency	Low	Confirm BC28 remains the correct target release at planned go-live, given BC SaaS's continuous update cadence.
A07	§4.6 Design Position, p.16-17	§4.6 explicitly assigns payment-due calculation (applying bank holidays, non-working days, last-payment tracking) to BC rather than the source system, as a stated design choice	Medium	What was the basis for giving BC this calculation role rather than Nessie/SIBEL? Was retaining it upstream, with BC purely executing, evaluated as an alternative – and if so, why was it rejected?

R – Requirements Coverage and Traceability

Ref	Section / Page	Finding	Severity	Question for supplier
R01	§5.4 Design States Covered, p.23	Data migration strategy is referenced by ID to a Confluence document rather than included	Medium	Can the linked document be shared directly with reviewers?

Ref	Section / Page	Finding	Severity	Question for supplier
R02	General – throughout	"Like-for-like" is referenced repeatedly without a definitive list of exclusions	High	Which current NAV capabilities will <i>not</i> be replicated in BC? Provide traceability back to the agreed requirements or scope decisions for each.

I – Integration Impacts

Ref	Section / Page	Finding	Severity	Question for supplier
I01	Interim-state integration design (§9, throughout)	Interim BC↔Nessie integrations are described as temporary, but reuse vs. redevelopment at SIBEL cutover isn't specified	High	Which interfaces are expected to be reused unchanged when SIBEL replaces Nessie, and which will require redevelopment? How was the interim design shaped to minimise that redevelopment?

D – Data Design and Migration

Ref	Section / Page	Finding	Severity	Question for supplier
D01	§13.5 Core BC Data Model, p.140	States the BC14 data model should "not simply be reproduced unchanged"	High	Same underlying question as A01 – does this apply to the interim state too, or only future state?
D02	§13.4 Data Ownership Model, p.139 (Payee Details: "TBC by process"); §13.17, p.151 (DATA-OQ-001)	Payee/bank detail ownership – the document's own "most important" data decision – unresolved, no owner	High	Who owns payee/bank detail maintenance in the interim state, and what's the target resolution date?
D03	§13.11 Data Migration and Upgrade, p.146; §13.17, p.151 (DATA-OQ-011)	Full ~80GB carry-across is recommended and simultaneously flagged as unproven	Medium	Has a cutover-window/performance test actually been run against this volume?
D04	§13.17 Data Open Questions, p.151 (DATA-OQ-004)	No row-count/sizing data for the largest custom tables	Medium	Can sizing for the top 10-20 largest/most complex tables be provided before sign-off?
D05	§13.12 Historic Data Strategy, p.148	No retention periods or statutory requirements stated	Medium	What are Jersey's actual statutory retention requirements for each history category listed?
D06	§13.4 Data Ownership Model, p.139 (Authority Pending, HMA/RCA, Cashiering rows)	Multiple data entities show "future owner TBC" with no resolution path or date	Medium	For each "TBC" future owner, what's the decision process, and who's accountable if it stalls?
D07	§5.3 Out of Scope, p.21	SAP owns debt management, BC provides postings only	Medium	Confirm this split is formally agreed, not just a working assumption.

Ref	Section / Page	Finding	Severity	Question for supplier
		– ownership not formally agreed		
D08	§7.5 Data Principles, p.37; §5.3 Out of Scope, p.22	Document recommends migrating all historical data at upgrade while separately saying historic data "may be migrated, archived, or surfaced through reporting" – and elsewhere calls the disposition "not decided"	High	Which is it: migrate everything and keep direct access, migrate everything then archive later, or retain some data outside BC from the start? Please provide the business justification for whichever is chosen over a read-only archive.
D09	Data ownership, throughout Current/Interim/Future	Ownership of payment schedules, instructions and status isn't distinguished by phase	High	Define ownership of payment schedules, payment instructions and payment status separately for Current, Interim, and Future states, to avoid duplicated logic or reporting inconsistency.
D10	Interim sequencing (§9, cross-ref A07)	If payment scheduling moves into BC during the interim before SIBEL later replaces Nessie, the same logic may need rework twice	High	Has the supplier assessed the added migration/testing/change effort this creates? Could retaining scheduling in Nessie until SIBEL arrives reduce that risk? (See A07 – same underlying design choice.)
D11	Data ownership, all entities	No single reference showing System of Record vs. System of Entry vs. Reporting System vs. Audit System per entity, per phase	Medium	Please provide a data ownership matrix (SoR/SoE/Reporting/Audit) for payment schedules, instructions, payees, bank details and payment status, across Current, Interim and Future states.

SOR – Support Model and Operational Readiness

Ref	Section / Page	Finding	Severity	Question for supplier
SOR01	Operational readiness, general	If payment-scheduling responsibility shifts during the interim, downstream support/training impact isn't addressed	Medium	What additional operational support, training and business procedures are needed before transitioning to the future-state architecture?

IAD – Implementation Approach and Deliverability

Ref	Section / Page	Finding	Severity	Question for supplier
IAD01	\$4.4 Delivery Phasing, p.16	NAV-only process redesign is Step 5, "Optional... where programme schedule allows"	High	Why sequence this last and make it optional rather than a committed step with its own trigger and budget?
IAD02	\$5.1 Scope Overview, p.19	Same optionality repeated at scope level	Medium	Confirm whether any business-process automation happens in the interim phase at all.
IAD03	\$7.9 Transition and Decommissioning Principles, p.40	"Phased transition without unnecessary rework" required, while BC must accept instructions from both Nessie and D365 concurrently	Medium	Does dual-source support, combined with a literal like-for-like build, risk creating the "unnecessary rework" this principle warns against?
IAD04	\$9.4	Interim language is consistently "retained/preserved/upgraded/SaaS-compatible"	High	Confirm whether any process optimisation or UX improvement is expected in the interim upgrade at all.
IAD05	General approach	Like-for-like preferred for lower risk; optimisation deferred	High	Provide the actual trade-off analysis: what alternatives were assessed, and how was migration risk weighed against future rework and delayed time-to-benefit?
IAD06	General approach	No visible options appraisal comparing like-for-like vs. partially-modernised interim vs. direct future-state implementation	High	Was a formal options appraisal completed? If so, share the rationale for the option selected.
IAD07	Cross-ref A05, D10	The proposed approach may require redesigning the same processes twice — once at interim, again when SIBEL replaces Nessie	High	Has the supplier assessed whether adopting more of the target operating model now would reduce total future delivery effort?

CSI – Commercial and Scope Implications

Ref	Section / Page	Finding	Severity	Question for supplier
CSI01	§5.3 Out of Scope, p.22	Any benefit beyond the base like-for-like upgrade is "out of scope without formal impact assessment, business justification and change request, signed off by SRO"	High	Confirm this is understood and accepted as the commercial position, not just a documentation default.
CSI02	§5.3 Out of Scope, p.22	Estimate is referenced but not included	Low	Can the detailed estimate be shared alongside the TDD for review?

REP – Reporting (*recommend adding as a 13th tracked reference – not currently a checklist dimension*)

Ref	Section / Page	Finding	Severity	Question for supplier
REP01	§18.1 Purpose, p.192	Entire section is explicitly provisional ("still being reviewed")	High	On what basis can Reporting be signed off as complete given it's not yet confirmed?
REP02	§18.6 Data Access Patterns, p.194; §18.7, p.195 (REP-OQ-001)	"No direct SQL to BC SaaS" is a stated principle, but whether current teams use direct SQL today is still unconfirmed	High	Has direct SQL dependency actually been confirmed? If yes, what's the per-report cutover plan?
REP03	§18.7, p.195 (REP-OQ-003)	Which current "reports" are actually executable processes needing full redesign is unknown	Medium	Can every current report be classified (genuine vs. executable process) before sign-off?
REP04	Reporting strategy by phase	No single statement of which system is authoritative for payment schedule/status/financial reporting in each of Current, Interim, and Future states	Medium	Please confirm the authoritative reporting source for payment schedules, payment status and financial reporting, separately for each state.