

Supplier Technical Design Review Framework - Payments and Schedules Project

DRAFT

i Purpose: This page provides a formal, reusable structure for reviewing supplier-submitted design documents. It is tailored using the attached Payments and Schedules Project SDD/TDD and can be reused for future supplier design reviews with minimal adjustment.

Executive Summary

This review framework is intended to help the project team assess whether the supplier design is complete, coherent, deliverable, and safe to progress within the design phase. The attached Payments and Schedules Project design is substantial and covers solution, technical, integration, data, security, testing, reporting, risks, and sign-off. The review approach below is designed to ensure that these areas are examined consistently and that no critical gaps are missed.

The current recommendation is to run a structured multi-stakeholder review with clear entry criteria, themed review checkpoints, formal issue and decision logging, and a documented approval outcome.

Review Item	Current Position	Why It Matters	Recommended Action
Design maturity	Detailed draft design submitted by supplier	Determines whether review should focus on clarification, challenge, or approval readiness	Run full structured review across business, technical, security, integration, data, and operational domains
Project phase	Design phase	Decisions made now will shape delivery scope, risk, cost, and delivery sequencing	Use this review to confirm suitability to proceed into build/planning readiness
Design complexity	High	The document spans interim state, future state, integrations, controls, data migration, testing, and governance	Use dimension-by-dimension review with named owners and formal tracking
Key decision outcome	Pending review	A clear outcome is needed to avoid informal acceptance of unresolved risks	Conclude with Approve, Approve with Conditions, Rework Required, or Reject

Context and Review Objective

The supplier has provided a future-state SDD/TDD for the Payments and Schedules Project, focused on Microsoft Dynamics 365 Business Central SaaS, transitional coexistence with Nessie, future alignment with Dynamics 365 / Power Apps, and downstream integration with SAP, banking, reporting, and IRIS-related patterns.

This review is needed to determine whether the design:

- meets the project's business and technical intent,
- is complete enough to support the next phase,
- handles major risks and dependencies appropriately,
- has clear ownership boundaries, controls, and acceptance criteria, and
- can be approved as-is, approved conditionally, or returned for rework.

⚠ Key review concern: The design is broad and detailed, but several areas remain explicitly open in the document, including ownership, interface detail, reporting dependencies, active payment formats, and some future-state operating decisions. These should be treated as formal review items, not informal follow-up notes.

Review Scope

In scope for this review

- Supplier design completeness and quality
- Alignment to business objectives and project scope
- Interim-state and future-state architecture
- Functional and technical design assumptions
- Integration, data, security, testing, support, and operational readiness considerations
- Risks, dependencies, constraints, and implementation practicality
- Approval readiness and required conditions
-

Out of scope for this review

- Detailed line-by-line solution redesign by the client team
- Commercial contract negotiation unless a design issue has cost or scope impact
- Formal build estimation validation unless required by a governance decision
- Approval of external platform designs not owned by this document, such as internal SAP or full D365 module designs
-

Expected Review Outcomes

✓ Confirm whether the design is fit to proceed to the next stage

✓ Identify material gaps, risks, assumptions, and unresolved dependencies

✓ Record required changes, clarifications, and conditions for approval

✓ Assign owners and target dates for all follow-up actions

✓ Produce a clear recommendation for governance approval

Entry and Exit Criteria

Entry Criteria

- Latest supplier design document issued and version-controlled
- Review scope and review team agreed

- Reviewers understand their role and domain responsibilities
- Issue, decision, and action logs created before the review starts
- Review timetable and sign-off path agreed

Exit Criteria

- All review dimensions assessed
- Material issues logged and categorised
- Open decisions explicitly recorded
- Required changes assigned to owners with target dates
- Approval recommendation documented
- Final outcome agreed: Approve, Approve with Conditions, Rework Required, or Reject

Phased Review Approach

Phase	Purpose	Key Activities	Outputs
1. Intake	Confirm readiness to review	Check document version, supporting artefacts, review scope, reviewers, and timetable	Review launch, entry criteria confirmed
2. Initial Read-through	Build shared understanding	Read the design end to end, note major assumptions, open questions, and gaps	Initial observations log
3. Domain Review	Deep review by specialist area	Review each dimension using the checklist below	Domain findings and issues
4. Consolidation	Remove duplication and assess impact	Combine feedback, group by severity, identify cross-cutting themes	Consolidated issue/action/decision log
5. Review Workshop	Resolve and challenge collectively	Walk through key issues with supplier and internal SMEs	Agreed changes, clarified decisions, unresolved escalations
6. Recommendation	Form approval position	Assess whether issues are blocking, conditional, or minor	Recommendation summary
7. Sign-off	Record formal outcome	Capture approval decision, conditions, next steps, and owners	Approved or returned design decision

Stakeholder Roles and Responsibilities

Role	Primary Responsibility	Review Focus	Approval Input
------	------------------------	--------------	----------------

Project Manager	Run the review process and governance	Scope, decision process, actions, timetable, overall completeness	Coordinates recommendation
Business Owner / Product Owner	Confirm business fit	Business outcomes, scope, process ownership, operational suitability	Business approval
Solution Architect	Assess design coherence	Architecture, boundaries, strategic alignment, technical risk	Architecture approval
Technical Lead	Assess build feasibility	Technical design quality, maintainability, implementation practicality	Technical approval
Integration Lead	Validate interface design	IRIS, D365, SAP, banking, status flows, ownership, monitoring	Integration approval
Data Lead	Validate ownership and migration	Data model, migration, reconciliation, retention, quality, ownership	Data approval
Security Lead	Validate controls and access	Permissions, segregation of duties, sensitive data, audit	Security approval
Test Lead	Assess quality readiness	Traceability, acceptance criteria, automation, SIT/UAT approach	Test readiness approval
Operations / Support Lead	Confirm BAU practicality	Monitoring, support model, incident handling, recovery, runbooks	Operational readiness input
Finance Lead	Validate financial integrity	Posting, controls, reconciliation, SAP export, audit trail	Finance approval
Supplier Design Author	Respond to review findings	Clarifications, evidence, updates, issue resolution	No client approval role

Review Dimensions and Checklist

All feedback for each section is to be added to following spreadsheet:

[PSP TDD Review Log](#)

This will assist to control and track all feedback to the supplier. Each dimension has a reference ie Strategic Fit = S.

Ref	Finding	Severity	Reporter	Response	Owner
A01					

1. Strategic Fit (S)

- Does the design align with the stated programme approach of upgrade first, then phased transformation?
- Is the role of Business Central clearly defined and kept within appropriate boundaries?
- Does the design avoid unintentionally making the interim state the permanent target state?
- Are dependencies on Nessie retirement and future Transform releases explicit and realistic?
- Does the design support programme phasing without excessive rework?

2. Requirements Coverage and Traceability (R)

- Are all major business capabilities covered?
- Can requirements be traced from source through design, testing, and acceptance?
- Are interim-only and future-state requirements clearly separated?
- Are open questions visible rather than hidden in assumptions?
- Are conditions of acceptance clear enough to drive testing?

3. Architecture and Design Quality (A)

- Is the target architecture coherent across current, interim, and future states?
- Are solution boundaries between BC, D365 / Power Apps, SAP, IRIS, banking, and reporting clear?
- Does the design preserve essential business behaviour while replacing unsupported technical patterns?
- Are technical decisions evidence-based and proportionate?
- Are design principles applied consistently across sections?
-

4. Integration Impacts (I)

- Are all critical interfaces identified?
- Is the replacement of direct SQL / External SQL patterns fully addressed?
- Are interface ownership, error handling, retries, reconciliation, and monitoring defined?
- Is the future payment instruction contract sufficiently clear?
- Are transitional coexistence risks understood and controlled?
-

5. Data Design and Migration (D)

- Is data ownership clear, especially for payee and bank details?
- Does the design define what BC owns versus what upstream systems own?
- Is the proposed full data carry-across approach justified and practical?
- Are reconciliation, retention, historic access, and archive decisions addressed?
- Are high-risk migration areas identified and testable?
-

6. Non-Functional Requirements (NFR)

- Does the design address performance, resilience, recoverability, monitoring, and supportability?
- Are batch processing windows and operational timing realistic?
- Are failure detection and recovery routes explicit?
- Is SaaS compatibility fully considered?
- Are non-functional requirements linked to testing and acceptance?

7. Security, Permissions, and Controls (SPC)

- Are role-based access and segregation of duties designed clearly?
- Are bank detail changes, release controls, and overrides properly restricted and audited?
- Is the control intent from the current system preserved or improved?
- Are service identities and integration security appropriately scoped?
- Are security gaps or unresolved policy decisions still open?
-

8. Testing and Quality Assurance (T)

- Is there enough traceability from design to SIT, UAT, and automated regression?
- Are payment-critical scenarios covered by automated tests where feasible?
- Is the two-phase test approach credible for the programme?
- Are integration, replay, and failure scenarios included?
- Are release gates and test ownership clear?

9. Support Model and Operational Readiness (SOR)

- Is support ownership defined across BC, integration, SAP, banking, and reporting?
- Are monitoring, alerting, and exception handling operationally workable?
- Are runbooks, business continuity, and incident routes described or referenced?
- Are manual operational controls still too dependent on individual knowledge?
- Can the service be supported safely on day one?

10. Implementation Approach and Deliverability (IAD)

- Is the implementation approach realistic for time, sequence, and dependencies?
- Does the design separate must-have upgrade work from later optimisation?
- Are design assumptions likely to create build ambiguity?
- Are cutover and transition considerations sufficient for the design phase?
- Does the document provide enough clarity to support planning and delivery estimation?

11. Compliance and Auditability (CA)

- Does the design support audit trail, evidence retention, and control reporting?
- Are high-risk actions traceable end to end?
- Is there enough control evidence for finance, audit, and security teams?
- Are data handling and retention positions likely to meet policy obligations?
- Are any compliance assumptions still unresolved?

12. Commercial and Scope Implications (CSI)

- Does the design introduce hidden scope beyond the agreed project baseline?
- Are excluded items clearly separated from the core design?
- Could unresolved design choices materially change cost, delivery effort, or supplier responsibility?
- Are optional enhancements clearly distinguished from mandatory design?
- Does the design create dependency on future change requests?

13. Risks, Assumptions, Issues, and Dependencies

- Are the top delivery and operational risks credible and complete?
- Do mitigation actions have owners?
- Are design assumptions explicit and testable?
- Are dependencies on external teams realistic and governed?
- Are any critical risks understated or missing from the supplier view?

Review Findings Matrix

Dimension	What Looks Strong	What Needs Challenge	Review Outcome
Structure and coverage	Broad coverage across functional, technical, data, security, testing, and risks	Some sections remain framework-level and depend on future clarification	REVIEW
Architecture and phasing	Clear articulation of current, interim, and future states	Need to confirm whether assumptions on transition sequencing are approved	REVIEW
Controls and audit	Strong emphasis on payment controls, SoD, and auditability	Needs verification that control design is practical and enforceable in SaaS	REVIEW
Integration	Recognises direct SQL replacement and contract-led design need	Open interface details and ownership remain material	RISK
Data ownership	Calls out ownership as critical	Payee and bank detail ownership remains unresolved and is a major governance issue	RISK
Testing	Strong automated regression strategy	Needs confirmation of environment, tooling, and gating practicality	REVIEW

Issue, Decision, and Action Tracking

Issue Log

ID	Issue	Severity	Owner	Due Date	Status
REV-ISS-001	Future ownership of payee and bank detail maintenance is not yet confirmed	High	[Assign Owner]	29 Jul 2026	OPEN
REV-ISS-002	Final interface catalogue and ownership for transitional and future integrations requires confirmation	High	[Assign Owner]	31 Jul 2026	OPEN
REV-ISS-003	Active payment output formats and target delivery mechanisms require formal agreement	Medium	[Assign Owner]	1 Aug 2026	IN REVIEW

Decision Log

ID	Decision Required	Options	Recommendation	Owner	Status
REV-DEC-001	Approve upgrade-first interim-state approach as the basis for detailed design and delivery planning	Approve / change sequencing	Approve, subject to dependency confirmation	[Assign Owner]	PENDING
REV-DEC-002	Confirm future-state payee and bank detail ownership model	BC / D365 / shared controlled model	Decision required before final approval	[Assign Owner]	BLOCKED
REV-DEC-003	Confirm approval route for	Board / Design Authority / PM-	Use formal governance	[Assign Owner]	PENDING

	conditional design sign-off	led governance	body		
--	--------------------------------	----------------	------	--	--

Action Log

ID	Action	Owner	Due Date	Status
REV-ACT-001	Schedule cross-functional review workshop with business, architecture, integration, security, data, and testing leads	[Assign Owner]	24 Jul 2026	TO DO
REV-ACT-002	Map supplier open questions to named client owners and response dates	[Assign Owner]	28 Jul 2026	TO DO
REV-ACT-003	Prepare consolidated recommendation paper for approval forum	[Assign Owner]	4 Aug 2026	TO DO

Approval Options

Option	Use When
Approve	The design is materially complete, key decisions are resolved, and only minor non-blocking actions remain
Approve with Conditions	The design is acceptable overall, but there are defined outstanding items with owners and deadlines
Rework Required	The design direction is broadly viable, but material sections need revision before approval
Reject	The design is not fit for purpose or creates unacceptable delivery, control, or operational risk

Recommendation

✓ Recommended outcome: Approve with Conditions

Reasoning: The supplier document is well structured, thorough, and aligned to the project's stated upgrade-first and phased transformation approach. It demonstrates strong intent around payment controls, auditability, phased transition, SaaS remediation, and traceability. However, it also leaves a number of material decisions explicitly open. The most significant relate to data ownership, future-state interface detail, active output formats, reporting dependencies, and operational ownership across integrated services.

These are not reasons to reject the design outright, but they are important enough that approval should be conditional rather than unconditional.

Conditions for Approval

- Confirm ownership model for payee and bank detail maintenance
- Confirm critical integration catalogue, ownership, and status/replay approach
- Confirm active banking/payment output formats and target delivery methods
- Agree reporting dependency position and any direct-access replacement impacts
- Confirm approval forum, sign-off path, and closure dates for open items

Next Steps

- ☐ Complete individual domain reviews by 29 Jul 2026
- ☐ Hold consolidated review workshop by 30 Jul 2026
- ☐ Update issue, action, and decision logs after workshop
- ☐ Confirm conditional approval items and owners by 30 Jul 2026
- ☐ Send feedback to supplier 31 Jul 2026